
DATE: July 07, 1987

SUBJECT: Polrep #5, Nowell/Pine Street Asbestos Site

LOCATION: Nashua, New Hampshire

POLLUTANT: Asbestos

OCCURENCE
HATE: 1960's SDMS DOCID 271352

ENVIRONMENTAL MEDIA EFFECTED: Land

SEVERITY: Potentially Major

QUANTITY RELEASED: Unknown

QUANTITY ENTERING
THE ENVIRONMENT: Unknown

CATEGORY: Major

SOURCE: Dumping ot Asbestos materials ty the John-Mansville Company

CAUSE: Dumping and improper Disposal

REGION: I

OSC: Paul Groulx

LATEST POLREF: poirep |4, June 24, lya/

BACKGROUND

1. On March 13, iyb/ a ASTDR Health Assesment was issued for this Site
advising that asbestos on-site was a health threat and should be
mitigated.

2» On March 17, iyb7 Notice Letters were sent to the responsible parties/
residents.

j. On March 23, lyb/ a Action Memorandum tor ?2UU,UUU was submitted and
approved by the Regional Administrator tor removal activities on Site.

4. On May 1, 1987 a inter-Agency Agreement (LAG) with the United States
Army Oorps ot Engineers was approved.

5. Intormation Requests for the Site were sent to Philip Doxell, Ottice
ot Regional Council, tor review on b/ll/b7.



6. Preliminary conceptual USAGE designs completed on 6/l2/b7.

/. U.S. EPA OSC and New Hampshire Department of Environmental Services (DES)
representative Pamela Sprague reviewed the designs on b/16/b7.

b. U.S. EPA Review and comments on USACE conceptual design completed 6/2b/b7.

ACTIONS

1. Residential access agreements for the Site completed and mailed to
residents on 6/̂ 6/b7.

2. Initial resident informational meetings to explain future cleanup
actions held on July 7, iyb/.

j. Corrected Information Requests received from Phil Boxell on 7/1/b/.

CONTRACTOR

TOTALS

CEILING

FUNDING

OBLIGATION

lb,UUO"

BALANCE

USACE:
TAT:
INTRAMURAL:
FEMA

$22U,OUU
:? bO,UUU
$ 4U,OUU
!? ^U,UUU

$UUO,UUU*
!? 1U,UUO**
$ b,UUU
$ UU,UUU

$22U,OUU
%i 7U,UUO
$ Jb/UUU
$ 2U,UUU

!?J4b,UUO

TOTAL PROJECT CEILING $360,UUU

TOTAL PROJEC1' OBLIGATION $ Ib/UOO

TOTAL PROJECT BALANCE $34b,OUU

* USACE costs are estimated; due to lack of actual cost data from USACE.
* TAT costs are estimated; due to lack of actual cost data from TAT.

FUTURE PLANS

1. U.S. EPA to receive USACE yb% completion design and specifications.
2. Final Meetings with Site residents on 7/14/b7.
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Polrep No.: 5-6
POLREP DISTRIBUTION LIST Date: 7/30/87

SITE NAME: NowelI/Pine Street
Asbestos Waste Site - Nashua, NH

0 National Response Center
400 Seventh Street, S.W.
Washington, DC 20590

0 U.S. Environmental Protection Agency
Emergency Response Division, (WH-548-B)
401 M Street, S.W.
Washington, D.C. 20460

EPA BOSTON - JFK Building

0 Micheal Deland, Regional Administrator

0 Paul Keough, Deputy Regional Administrator

0 Brooke Cook, Director, Office of Public Awareness

0 Mel Hohman, Director, Waste Management Division

0 Steve Ells, Assistant for Congressional & Intergovernmental Affairs

0 Roger Duhamel, Office of Inspector General

0 Philip Boxell, esg., Office of Regional Counsel

EPA Environmental Service Division

0 Edward Conley, Division Director

0 Donald Porteous, Chief, Surveillance Branch

0 Donald Berger, Chief, Oil & Hazardous Materials Response Section

0 Lee McMichael, Data Management

0 Paul Groulx, On-Scene Coordinator

0 Joseph Marotta, Regional Response Team Coordinator

0 OSC file - ORIGINAL

0 John Minichello, State of New Hampshire ° Joseph Freeman
The Department of Environmental Services Special Assistant to The Mayor
6 Hazen Drive City of Nashua
Concord, New Hampshire 03301 229 Main Street

Nashua, NH 03061
0 Richard Mueller Contracting Officer
U.S. Environmental Protection Agency
Procurement Section H (PM-214F)
401 M Street, SW (PM-214-F)
Washington, DC 20460


